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Project Overview

• Review consists of 29 Blocks

• 13,810 total tiles 
– 12,730 – 4” tiles

– 1,080 – 12” tiles 

• Review is conducted according to the quality plan developed 
for LARIAC.

• 100% of all tiles are reviewed using automated and manual 
approaches.
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Current Status Update

• As of 9/18/2014 Dewberry has received a total of 27 of the 
delivery blocks and has completed the review of 21 blocks.

• Three additional blocks will be complete by 9/22/2014

• The review has identified 2,731 edit calls (plus ~500 edit calls 
related to edge matching between blocks)

• At the start of the project it was also identified that the 
incorrect cell size was used on the initial blocks resulting in 
required reprocessing of the data.  The cell size issue was 
causing misalignments throughout the project area.



Common Edit Calls

• Visible Seamlines

• DTM Smears

• Warped Features (Buildings/Bridges)

• Seamlines through buildings

• Tone/Color issues along the coast



Color/Tone



Visible Seamline



Misalignments



Wavy Features


